

Feedback on Delivery Plan Release 1

Knotten, Track 3: Digital Platform

Response to Anwar Debes
English and Norwegian versions

Prepared by Sigve Simonsen
28 August 2026

English version

Hi Anwar,

Thank you for a very thorough and well-structured first delivery plan.

I appreciate the level of detail and the way you clearly separate:

- Scope and non-scope
- Dependencies between tracks
- Technical choices and reasoning
- Hosting alternatives
- Compliance and operational responsibilities
- Risks and mitigation actions

This makes the plan easy to understand even for people without a technical background, which is important for a project like Knotten.

Some specific strengths I see:

- Strong focus on credibility and avoiding claims that cannot yet be documented.
- Clear explanation of why AI functionality should come later when real data exists.
- Good emphasis on documentation, ownership, backup, portability and long-term maintainability.
- Realistic discussion of hosting alternatives and future scaling.
- Excellent principle that every public figure should be traceable to documented assumptions.

Questions and suggestions for the next revision

1. Greater focus on the overall Knotten vision

The document is technically strong, but I would like to see slightly more connection between the platform and the broader vision of Knotten as Norway's most energy-friendly residential development.

For example:

- How will the digital platform help differentiate Knotten from other developments?
- What should investors, municipalities and future residents experience when visiting the platform?
- Which key messages should the platform communicate beyond the technical functionality?

2. Future expansion possibilities

Release 1 is intentionally limited, which makes sense.

However, I would like a separate section describing potential future Releases 2 and 3 at a higher level, including:

- Resident portal
- Energy dashboard
- AI-based optimisation
- Digital twins
- Community energy sharing tools
- Integration with future smart home systems

The purpose is not to define them fully now, but to demonstrate that the architecture is prepared for future innovation.

3. Investor perspective

I believe the investor section could be expanded.

Investors will likely ask:

- Expected energy savings
- Long-term operating cost benefits
- Potential scalability to other projects
- Innovation value
- ESG and sustainability impact

It would be useful to describe how the platform can support those discussions.

4. Existing buildings

The existing office building and house are important assets because they provide real-world data and credibility.

I would encourage considering:

- Historical electricity consumption visualisation
- Before-and-after comparisons where possible
- Demonstrations of real measured performance

This may create a stronger bridge between theory and practical results.

5. Digitalisation opportunities beyond the website

The current plan focuses primarily on the website platform.

I would like your thoughts on whether the platform could later support:

- Internal project management
- Document sharing
- Stakeholder collaboration
- Municipality reporting
- Research collaboration with UiA

This could increase the long-term value of the digital platform.

6. Success criteria

The technical success criteria are very well described.

I would also like to see some business-oriented success criteria, such as:

- Number of registrations
- Conversion targets
- Investor interest generated
- Website engagement
- Stakeholder participation

This would help connect the platform directly to project outcomes.

Overall assessment

Overall, I believe this is a very strong first version and an excellent foundation for Track 3.

The document demonstrates good technical judgement, realistic planning and a strong focus on transparency, quality and long-term ownership.

For the next revision, I would mainly like to see slightly more emphasis on business value, strategic impact and how the platform supports the long-term ambitions of the Knotten project.

Well done and thank you for the work so far.

Kind regards,

Sigve Simonsen

Norsk versjon

Hei Anwar,

Takk for en svært grundig og godt strukturert første leveranseplan.

Jeg setter pris på detaljnivået og måten du tydelig skiller mellom:

- Omfang og det som ligger utenfor omfanget
- Avhengigheter mellom sporene
- Tekniske valg og begrunnelser
- Alternativer for hosting
- Etterlevelse av krav og operativt ansvar
- Risikoer og risikoreduserende tiltak

Dette gjør planen enkel å forstå, også for personer uten teknisk bakgrunn, noe som er viktig for et prosjekt som Knotten.

Noen konkrete styrker jeg ser:

- Sterkt fokus på troverdighet og på å unngå påstander som ennå ikke kan dokumenteres.
- Tydelig forklaring på hvorfor KI-funksjonalitet bør komme senere, når reelle data finnes.
- God vektlegging av dokumentasjon, eierskap, sikkerhetskopiering, flyttbarhet og langsiktig vedlikehold.
- Realistisk drøfting av hostingalternativer og fremtidig skalering.
- Et svært godt prinsipp om at alle tall som publiseres, skal kunne spores tilbake til dokumenterte forutsetninger.

Spørsmål og forslag til neste revisjon

1. Større fokus på den overordnede visjonen for Knotten

Dokumentet er teknisk sterkt, men jeg ønsker å se en noe tydeligere kobling mellom plattformen og den overordnede visjonen for Knotten som Norges mest energigivennlige boligområde.

For eksempel:

- Hvordan skal den digitale plattformen bidra til å skille Knotten fra andre boligprosjekter?
- Hva skal investorer, kommuner og fremtidige beboere oppleve når de besøker plattformen?
- Hvilke hovedbudskap skal plattformen formidle utover den tekniske funksjonaliteten?

2. Muligheter for fremtidig utvidelse

Release 1 er bevisst avgrenset, noe som er fornuftig.

Jeg ønsker imidlertid en egen del som på et overordnet nivå beskriver mulige fremtidige Release 2 og 3, inkludert:

- Beboerportal
- Energidashboard
- KI-basert optimalisering
- Digitale tvillinger
- Verktøy for lokal energideling
- Integrasjon med fremtidige smarthussystemer

Hensikten er ikke å definere disse fullt ut nå, men å vise at arkitekturen er forberedt for fremtidig innovasjon.

3. Investorperspektivet

Jeg mener delen om investorer kan utvides.

Investorer vil sannsynligvis spørre om:

- Forventede energibesparelser
- Langsiktige fordeler knyttet til driftskostnader
- Mulig skalerbarhet til andre prosjekter
- Innovasjonsverdi
- ESG- og bærekraftseffekt

Det vil være nyttig å beskrive hvordan plattformen kan støtte disse diskusjonene.

4. Eksisterende bygninger

Det eksisterende kontorbygget og bolighuset er viktige ressurser fordi de kan gi data fra virkeligheten og økt troverdighet.

Jeg vil oppfordre til å vurdere:

- Visualisering av historisk strømforbruk
- Før- og etter-sammenligninger der det er mulig
- Dokumentasjon av faktisk målt ytelse

Dette kan skape en sterkere kobling mellom teori og praktiske resultater.

5. Digitaliseringsmuligheter utover nettsiden

Den nåværende planen er hovedsakelig rettet mot nettsideplattformen.

Jeg ønsker dine tanker om hvorvidt plattformen senere også kan støtte:

- Intern prosjektstyring
- Dokumentdeling
- Samarbeid med interessenter
- Rapportering til kommunen
- Forskningssamarbeid med UiA

Dette kan øke den langsiktige verdien av den digitale plattformen.

6. Suksesskriterier

De tekniske suksesskriteriene er svært godt beskrevet.

Jeg ønsker også å se noen forretningsorienterte suksesskriterier, som for eksempel:

- Antall interesseregistreringer
- Konverteringsmål
- Skapt investorinteresse
- Engasjement på nettsiden
- Deltakelse fra interessenter

Dette vil bidra til å koble plattformen direkte til prosjektets resultater.

Samlet vurdering

Samlet sett mener jeg dette er en svært sterk første versjon og et utmerket fundament for Spor 3.

Dokumentet viser gode tekniske vurderinger, realistisk planlegging og et sterkt fokus på åpenhet, kvalitet og langsiktig eierskap.

I neste revisjon ønsker jeg først og fremst noe større vekt på forretningsverdi, strategisk effekt og hvordan plattformen støtter de langsiktige ambisjonene for Knotten-prosjektet.

Godt utført, og takk for arbeidet så langt.

Vennlig hilsen

Sigve Simonsen